

Phase	Task / Milestone	 Start	 End	Owner	 Status
Inception	Discord & Shared Planning Init	2/6/2026	2/6/2026	Team	Done
	Feature & Systems Brainstorming	2/6/2026	2/10/2026	Team	Done
	Concept Art (2.5D View)	2/10/2026	2/12/2026	Taylor	Done
Setup	GitHub Repository Creation	2/13/2026	2/13/2026	Michael	Done
	Project Documentation Started	2/18/2026	4/20/2026	Mario	Done
Design	Team Meeting 1: Task Assignment	2/19/2026	2/19/2026	Team	Done
	Customer Asset Creation	2/19/2026	3/16/2026	Taylor	Done
	Use-Case Descriptions & Diagrams	2/20/2026	2/20/2026	Taylor	Done
Dev 1	Task Redefinition & Scoping	2/23/2026	2/23/2026	Team	Done
	Milestone: Core Mechanics Alpha	2/25/2026	2/25/2026	Taylor and Michael	Done
	(Player, Collisions, Customers, Assets)				
Dev 2	Team Meeting 2: Code Review	2/26/2026	2/26/2026	Team	Done
	Bug Fix: Customer Spawning Logic	2/26/2026	3/5/2026	Michael	Done
	Feature Sprint (Individual Tasks)	2/26/2026	3/5/2026	Individual Devs	Done
	Economy System	2/26/2026	3/5/2026	Mario	Done
	Machines Class & Helper Functions	2/26/2026	3/5/2026	Lavisha	Done
	Recipes Class	2/26/2026	3/5/2026	Ava	Done
	Define Ingredients & Inventory System	2/26/2026	3/5/2026	Taylor	Done
	Small Meeting: Taylor, Lavisha, Ava	3/2/2026	3/2/2026	Team	Done
Dev 3	Team Meeting 3: Merged All Code to Main	3/5/2026	3/5/2026	Team	Done
	Generate Remaining Docstrings	3/5/2026	3/16/2026	Team	Done

Phase	Task / Milestone	 Start	 End	Owner	 Status
	Discuss Communication Expectations for Break	3/5/2026	3/5/2026	Team	Done
	Economy System	3/5/2026	3/16/2026	Mario	Done
	Machines Assets	3/5/2026	3/16/2026	Lavisha	Done
	Menu Buttons & Screens	3/5/2026	3/16/2026	Ava	Done
	Backroom shelf/box logic	3/5/2026	3/16/2026	Michael	Done
	Sink, Cups, inventory slider	3/5/2026	3/16/2026	Michael + Taylor	Done
	Update sprites & minigame mode logic	3/5/2026	3/16/2026	Taylor	Done
Dev 4	Team Meeting 4: Final Steps to before Demo	3/19/2026	3/19/2026	Team	Done
	Go Over Requirements for Project Demo	3/19/2026	3/26/2026	Team	Done
	Project Documentation for Demo	3/19/2026	3/26/2026	Team	Done
	Create tutorial day class (includes busy times, random	3/19/2026	3/26/2026	only if we have time	
	Polish economy using customer waitbar for tips calcua	3/19/2026	3/26/2026	mario	Done
	1. Finish machine output to cup logic	3/19/2026	3/26/2026	taylor + michael	Done
	---> 2. Finish delivery system	3/19/2026	3/26/2026	taylor + michael	Done
	Player asset updates	3/19/2026	3/26/2026	Taylor	Done
	Update order taking screen to render the customer be	3/19/2026	3/26/2026	Mario	Done
	Create main menu screen with option to start/load the	3/19/2026	3/26/2026	Lavisha	Done
	Final Meeting before Demo: Record Demo	3/26/2026	3/26/2026	Team	Done
	Milestone: Demo 1		3/27/2026	Team	Done
	Project Report and Release 1		3/27/2026	Team	Done

Phase	Task / Milestone	 Start	 End	Owner	 Status
Dev 5	Refactor all large files to reduce their sizes	3/30/2026	4/2/2026	Team	Done
	Adress the error report and update gannt chart	3/30/2026	4/2/2026	Team	Done
	Include all bugs and fixes to bug fixes document	3/30/2026	4/2/2026	Team	Done
	Flesh out deisigns for shop, recipe, and backroom	3/20/2026	4/2/2026	Team	Done
	Fix player issues in code report	4/2/2026	4/3/2026	Taylor	Done
	Fix button issues in code report + possible other	4/2/2026	4/3/2026	Lavisha	Done
	Fix backroom issues in code report	4/2/2026	4/3/2026	Michael	Done
	Fix customer issues in code report	4/2/2026	4/3/2026	Mario	Done
	Team Meeting 6: Verification Round 1	4/3/2026	4/3/2026	Team	Done
	Complete Verification ROUND 1 Testing:	4/3/2026	4/5/2026	Team	Done
	Unit tests - Player inventory, ingredients and cups, reci	4/2/2026	4/4/2026	Taylor	Done
	Unit tests - Economy, shop/register	4/2/2026	4/4/2026	Mario	Done
	Unit tests - Machines	4/2/2026	4/4/2026	Lavisha	Done
	Unit tests - Backroom	4/2/2026	4/4/2026	Michael	Done
	Integretion tests - Core delivery and machines-to-cup	4/3/2026	4/5/2026	Team	Done
	Integration tests - Economy and order process (core sy	4/3/2026	4/5/2026	Team	Done
	Manual testing	4/4/2026	4/6/2026	Team	Done
	Complete Integration Testing functions:	4/5/2026	4/8/2026	Team	Done
	Team Meeting 9: Regroup and distribute new tasks	4/8/2026	4/8/2026	Team	Done
	Cool Features Sprint:	4/9/2026	4/9/2026	Team	Done
	Regroup and distribute new tasks in gannt chart	4/9/2026	4/9/2026	Team	Done

Phase	Task / Milestone	 Start	 End	Owner	 Status
	Host tested game on github pages site for browser pla	4/9/2026	4/9/2026	Taylor	Cancelled
	When purchasing a machine, make it placeable on the	4/9/2026	4/13/2026	Lavisha	Done
	Add cafe ranking system that unlocks recipes as the ra	4/9/2026	4/13/2026	TBD	Cancelled
	Polish recipe menu + shop menu	4/9/2026	4/11/2026	Mario	Done
	Begin weather API implementation	4/10/2026	4/13/2026	TBD	Cancelled
	Creating day and night cycle with assets	4/10/2026	4/13/2026	Michael	Done
	Begin save/load logic in seperate file - test w/ prototyp	4/10/2026	4/13/2026	Taylor	Done
	Update mingame mode with an accuracy bonus for filli	4/10/2026	4/13/2026	TBD	Cancelled
	Create sprite animations	4/10/2026	4/13/2026	Taylor	Done
	Give stories to customers? (preferred order, time of da	4/11/2026	4/14/2026	TBD	Cancelled
	Create tutorial day class (includes busy times, random	4/11/2026	4/14/2026	Team	Cancelled
	Refine the spawn time logic and fridge vs shelf logic	4/12/2026	4/15/2026	Michael	Done
	Add music and sound effects	4/13/2026	4/16/2026	Team	Done
	Music button to change songs or disable sound effects	4/14/2026	4/17/2026	Team	Done
	Logic for replacing collected items into the ingredient l	4/15/2026	4/18/2026	Michael	Done
	Second Last team meeting 10: Verification round 2	4/16/2026	4/16/2026	Team	Done
Dev 7	Complete Verification ROUND 2 Testing using Unit	4/16/2026	4/16/2026	Team	Done
	Unit Tests - Cafe ranking, save/load and weather API	4/16/2026	4/17/2026	TBD	Cancelled
	Unit Tests - Sprite animations	4/16/2026	4/17/2026	TBD	Cancelled
	Unit Tests - Placing the Machines	4/17/2026	4/18/2026	Lavisha	Done
	Manual Tests - Game Tutorial	4/17/2026	4/18/2026	TBD	Cancelled

Phase	Task / Milestone	 Start	 End	Owner	 Status
	Code coverage report - justify all not fixed code	4/19/2026	4/20/2026	TBD	Done
	Bug fixes from verification results	4/20/2026	4/21/2026	TBD	Done
	Verification: Complete Requirements Coverage Matrix	4/21/2026	4/22/2026	Team	Done
	Last team meeting 11: Final meeting before final pro	4/23/2026	4/23/2026	Team	Done
	Final Project Documentation and report	4/23/2026	4/23/2026	Team	Done
	Milestone: Final Project Report and Release		4/24/2026	Team	Upcoming
	Final Project Presentation		4/27/2026	Team	Upcoming